

AD _____

Award Number: MIPR 3GD3EA3094

TITLE: MTF Computerized Decision Support for Chemical
Hazard Emergencies

PRINCIPAL INVESTIGATOR: COL Warren L. Whitlock

CONTRACTING ORGANIZATION: SE Regional Medical Command
Fort Gordon, Georgia 30905-5650

REPORT DATE: June 2003

TYPE OF REPORT: Midterm

PREPARED FOR: U.S. Army Medical Research and Materiel Command
Fort Detrick, Maryland 21702-5012

DISTRIBUTION STATEMENT: Approved for Public Release;
Distribution Unlimited

The views, opinions and/or findings contained in this report are those of the author(s) and should not be construed as an official Department of the Army position, policy or decision unless so designated by other documentation.

20040319 074


REPORT DOCUMENTATION PAGEForm Approved
OMB No. 074-0188

Public reporting burden for this collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing this collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503

1. AGENCY USE ONLY (Leave blank)		2. REPORT DATE June 2003	3. REPORT TYPE AND DATES COVERED Midterm (17 Mar 03-17 Jun 03)	
4. TITLE AND SUBTITLE MTF Computerized Decision Support for Chemical Hazard Emergencies			5. FUNDING NUMBERS MIPR 3GD3EA3094	
6. AUTHOR(S) COL Warren L. Whitlock				
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) SE Regional Medical Command Fort Gordon, Georgia 30905-5650 E-Mail: warren.whitlock@se.amedd.army.mil			8. PERFORMING ORGANIZATION REPORT NUMBER	
9. SPONSORING / MONITORING AGENCY NAME(S) AND ADDRESS(ES) U.S. Army Medical Research and Materiel Command Fort Detrick, Maryland 21702-5012			10. SPONSORING / MONITORING AGENCY REPORT NUMBER	
11. SUPPLEMENTARY NOTES				
12a. DISTRIBUTION / AVAILABILITY STATEMENT Approved for Public Release; Distribution Unlimited				12b. DISTRIBUTION CODE
13. ABSTRACT (Maximum 200 Words)				
14. SUBJECT TERMS No subject terms provided.				15. NUMBER OF PAGES 5
				16. PRICE CODE
17. SECURITY CLASSIFICATION OF REPORT Unclassified	18. SECURITY CLASSIFICATION OF THIS PAGE Unclassified	19. SECURITY CLASSIFICATION OF ABSTRACT Unclassified	20. LIMITATION OF ABSTRACT Unlimited	

NSN 7540-01-280-5500

Standard Form 298 (Rev. 2-89)
Prescribed by ANSI Std. Z39-18
298-102



Mid-Term Report

The TATRC logo is a black rectangular box with the letters "TATRC" in white, serif, all-caps font.

PROPOSAL NO.: 2002011127

TITLE: MTF Computerized decision support for Chemical Hazard Emergencies

ACCOMPLISHMENTS

Funding for the project was received in April 2003. Immediately after receipt of funding, the principle investigator and co-investigation staff at CTA initiated work to establish a statement of work for the project contracting actions. Furthermore, the CTA explored the option of using a CRDA to work with the private sector on the development of the initial CDC HAZMAT protocol algorithm application. EAMC JAG, AMEDD C&S JAG, and MRMC JAG offices were all consulted. This resulted in a series of meetings and teleconferences regarding the appropriate means of establishing a CRDA through JAG for this project. In August 2003, a CTA representative met with the MRMC JAG office to discuss the project in detail. MRMC JAG advised that policy changes be made to ensure that future projects could be staffed through their office, but not to pursue a CRDA for this specific project. The SOW was forwarded to the government contracting office for competitive bid immediately after this meeting. The contract was awarded to a commercial vendor on September 30, 2003. The contract deliverables outline two phases. Phase 1 requires the commercial vendor to establish a software design and development report, based upon government specifications, for COTR approval prior to application programming. Phase 2 will be the application development effort. Phase 3 of the project, will be the government led evaluation of this application, as outlined in the grant study design. At this time, phase 1 will be completed by 1 January 2004, and phase 2 will be completed by 1 April 2004. Controlled evaluation of the software will be completed by 1 July 2004.

PI Evaluation: Project Accomplishments Match Proposal

PROBLEMS/ISSUES

Because of the organizational structure of the Southeast Regional Medical Command, such a legal agreement would fall under the oversight of the AMEDD C&S JAG office, however the MRMC JAG office have the expertise for a software application. This conflict resulted in an initial delay of the contracting action, as there was a significant amount of discussion on how to execute this contract in the best interest of the government. A secondary issue with the project was establishing a well-defined scope of the application development work effort, to ensure that any co-development with the

commercial section did not experience mission creep. Obtaining vendor quotes was tedious, as the focus of the private sector was to expand the initial application development, rather than following the focused evaluation plan outlined in this grant. Now that both of these issues have been successfully resolved, it is anticipated that with the proactive work of the CTA project manager and contract COTR, the project will meet all outlined milestones without further delays.

PI's Evaluation: Project Accomplishments Close to Proposal
Project encountered no significant problems/issues

Second Half Project LifeCycle

The second half of the project life cycle is focused on the development and assessment of the HAZMAT application as described in the grant abstract. The application will incorporate the published CDC protocol guidelines as referenced in the contract. The design basis will include the various technical components, such as HL7, HIPAA and other applicable security and regulatory requirements. The workflow process that was derived from the survey assessment of first responders will reflect user needs and requirements.

PI's Evaluation: Project Plan is close to Proposal

Deliverable Update

The deliverables of this grant are a software application and a final, written evaluation report. This remains in accordance with the initial grant application.

PI's Evaluation: Deliverable is on schedule, per Proposal

Expenditures

Element of Resource (EOR)	3Q FY 01 Apr 1 - May 31	4Q FY 01 Jun 1 - Sep 30
Travel 2100	0.00	0.00
Shipping 2200	0.00	0.00
Rent & Communications 2200	0.00	0.00
Contract for Services 2500	75,848.50	75,848.50
Supplies 2600	38,303.00	0.00
Equipment 3100	0.00	80,000.00

Financial Narrative

Contract personnel funds were obligated against existing IDIQ staff support contracts for contract personnel assigned to the Center for Total Access.

There is a contract in place for the design, development and programming of a computerized, decision support software tool to implement medical treatment guidelines for chemical agents including: phosgene gas; mustard gas; lewisite; chlorine gas; and nerve agents.

Obligation Contract Personnel-\$151,697.00 Equipment and Supplies-\$38,303.00 Decision Support Tool – Contract - \$80,000.00 Total \$270,000.00

PI's Evaluation: Project Accomplishments Close to Proposal

* * * END OF REPORT * * *
